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ESTIMATE RUN 05/08/2008

ESTIMATE SUMMARY 14:45:32

CONTID: C16222         ESTIMATE NO: 0002 PROG 2005

PCN: 16222-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION N OF SH 56 PERCENT TIME:

PROJECT NO: C0253-199                     

I-25 RUBBILIZATION N OF SH 56

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 05/08/2008 DATE TIME STARTED 03/23/2008

1707 COLE BOULEVARD SUITE 100 DATE LET 01/24/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,872,183.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 13,751,365.26 NON-PARTICIPATING 1,014,352.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,149.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.55

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/15/2008 ??:??:??

9/15/2008 ??:??:??

7.25%

16,575,983.30

1,014,352.50

1,014,352.50

993,203.17

$

$

$

$

44,300.00

1,251,900.30

1,296,200.30

130,409.75

1,426,610.05

-29,604.76

0.00

1,397,005.29

0.00

AMOUNT DUE 1,397,005.29 993,203.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 993,203.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

47.0
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PCN: 16222-BID    ESTIMATE RUN 05/08/2008

PROJECT: C0253-199                     ESTIMATE NO: 0002 14:45:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB 10,949.000 0.000

LF  0.000 0.00

5.70000 0.000 0.00

202-00201  
 

0010 REMOVAL OF CONCRETE PAVEMENT (PLANING) 19,222.000 0.000

SY  0.000 0.00

9.15000 0.000 0.00

202-00215  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 15,856.000 0.000

LF  0.000 0.00

2.10000 0.000 0.00

202-01130  
 

0020 *REMOVAL OF GUARDRAIL THRIE BEAM 599.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

202-01135  
 

0025 *REMOVAL OF TENSIONED CABLE BARRIER 3,485.000 0.000

LF  0.000 0.00

1.70000 0.000 0.00

202-01200  
 

0030 *REMOVAL OF END ANCHORAGE 31.000 0.000

EACH 0.000 0.00

77.20000 0.000 0.00

202-01300  
 

0035 BLADING 40.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0040 *EROSION LOG (12 INCH) 2,500.000 950.000

LF  0.000 0.00

5.50000 950.000 5,225.00

208-00002  
 

0045 *EROSION BALES (WEED FREE) 34.000 34.000

EACH 0.000 0.00

21.50000 34.000 731.00

208-00011  
 

0050 *SILT FENCE 20.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

208-00020  
 

0055 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,080.00000 0.000 0.00

208-00045  
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PCN: 16222-BID    ESTIMATE RUN 05/08/2008

PROJECT: C0253-199                     ESTIMATE NO: 0002 14:45:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION (TYPE 1) 219.000 0.000

LF  0.000 0.00

24.20000 0.000 0.00

208-00051  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,700.00000 0.000 0.00

208-00100  
 

0075 EROSION CONTROL SUPERVISOR 27.000 5.000

DAY 1.400 378.00

270.00000 6.400 1,728.00

208-00206  
 

0080 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

750.00000 0.000 0.00

212-00006  
 

0085 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0090 *MULCHING (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

213-00011  
 

0095 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 38,098.000 0.000

TON 0.000 0.00

15.05000 0.000 0.00

304-06000  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720  
 

0110 STONE MATRIX ASPHALT 39,724.000 0.000

TON 0.000 0.00

75.00000 0.000 0.00

403-09210  
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PCN: 16222-BID    ESTIMATE RUN 05/08/2008

PROJECT: C0253-199                     ESTIMATE NO: 0002 14:45:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 90,723.000 0.000

TON 0.000 0.00

61.65000 0.000 0.00

403-34871  
 

0120 *RUBBLIZATION OF CONCRETE PAVEMENT 321,092.000 0.000

SY  0.000 0.00

3.55000 0.000 0.00

412-18050  
 

0125 GEOTEXTILE (DRAINAGE) (CLASS A) 1,170.000 0.000

SY  0.000 0.00

3.90000 0.000 0.00

420-00110  
 

0130 RIPRAP (9 INCH) 9.000 0.000

CY  0.000 0.00

180.00000 0.000 0.00

506-00209  
 

0135 *12 INCH CORRUGATED STEEL PIPE 43.000 0.000

LF  0.000 0.00

49.00000 0.000 0.00

603-10120  
 

0140 *4 INCH PLASTIC PIPE 80.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

603-50004  
 

0145 *8 INCH PLASTIC PIPE 3,225.000 0.000

LF  2,800.000 67,200.00

24.00000 2,800.000 67,200.00

603-50008  
 

0150 *8 INCH PERFORATED PIPE UNDERDRAIN 6,440.000 0.000

LF  6,440.000 309,120.00

48.00000 6,440.000 309,120.00

605-00080  
 

0155 *PIPE EDGE DRAIN 47,790.000 19,240.000

LF  28,550.000 299,775.00

10.50000 47,790.000 501,795.00

605-82100  
 

0160 *SUBSURFACE DRAIN OUTLET 2,432.000 0.000

LF  1,177.000 10,004.50

8.50000 1,177.000 10,004.50

605-84000  
 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,865.000 0.000

LF  0.000 0.00

11.85000 0.000 0.00

606-00301  
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PCN: 16222-BID    ESTIMATE RUN

PROJECT: C0253-199                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE 14,848.249

LF  0.000 0.00

5.54000 14,848.249 82,259.30

0170 *GUARDRAIL TYPE 6 (6-3 POST SPACING) 574.000 0.000

LF  0.000 0.00

16.70000 0.000 0.00

606-00601  
 

0170 MATERIAL ALLOWANCE 573.373

LF  0.000 0.00

7.07000 573.373 4,053.75

0175 *END ANCHORAGE TYPE 3D 17.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01340  
 

0175 MATERIAL ALLOWANCE 17.000

EACH 0.000 0.00

244.41000 17.000 4,154.97

0180 *TRANSITION TYPE 3L 35.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01395  
 

0180 MATERIAL ALLOWANCE 35.000

EACH 0.000 0.00

218.34000 35.000 7,641.90

0185 *END ANCHORAGE (FLARED) 31.000 0.000

EACH 0.000 0.00

1,520.00000 0.000 0.00

606-02005  
 

0185 MATERIAL ALLOWANCE 31.000

EACH 0.000 0.00

1,041.93000 31.000 32,299.83

0190 *TENSIONED CABLE BARRIER 3,485.000 0.000

LF  0.000 0.00

24.70000 0.000 0.00

606-20010  
 

0195 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000

EACH 0.000 0.00

3,770.00000 0.000 0.00

606-21010  
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PCN: 16222-BID    ESTIMATE RUN 05/08/2008

PROJECT: C0253-199                     ESTIMATE NO: 0002 14:45:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 CURB TYPE 6 (SECTION M) 11,537.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

609-60011  
 

0205 *DELINEATOR (TYPE I) 418.000 0.000

EACH 0.000 0.00

18.30000 0.000 0.00

612-00001  
 

0210 *DELINEATOR (TYPE II) 137.000 0.000

EACH 0.000 0.00

19.40000 0.000 0.00

612-00002  
 

0215 *DELINEATOR (TYPE III) 101.000 0.000

EACH 0.000 0.00

20.45000 0.000 0.00

612-00003  
 

0220 PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-73005  
 

0225 RUMBLE STRIP 115,161.000 0.000

LF  0.000 0.00

0.11000 0.000 0.00

614-80385  
 

0230 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

615-00030  
 

0235 *CONSTRUCTION SURVEYING 1.000 0.350

L S 0.150 2,250.00

15,000.00000 0.500 7,500.00

625-00000  
 

0240 *MOBILIZATION 1.000 0.000

L S 0.225 309,375.00

1,375,000.00000 0.225 309,375.00

626-00000  
 

0245 EPOXY PAVEMENT MARKING 636.000 0.000

GAL 0.000 0.00

67.80000 0.000 0.00

627-00005  
 

0250 PAVEMENT MARKING PAINT (WATERBORNE) 2,425.000 0.000

GAL 0.000 0.00

43.05000 0.000 0.00

627-00011  
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PCN: 16222-BID    ESTIMATE RUN 05/08/2008

PROJECT: C0253-199                     ESTIMATE NO: 0002 14:45:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *FLAGGING 2,900.000 0.000

HOUR 0.000 0.00

26.90000 0.000 0.00

630-00000  
 

0260 *TRAFFIC CONTROL INSPECTION 44.000 1.000

DAY 5.000 675.00

135.00000 6.000 810.00

630-00007  
 

0265 *TRAFFIC CONTROL MANAGEMENT 111.000 5.000

DAY 15.000 9,750.00

650.00000 20.000 13,000.00

630-00012  
 

0270 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 0.000

HOUR 0.000 0.00

86.00000 0.000 0.00

630-00015  
 

0275 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00

630-80002  
 

0280 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

630-80336  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 3.000

EACH 0.000 0.00

64.60000 3.000 193.80

630-80341  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 9.000

EACH 0.000 0.00

97.00000 9.000 873.00

630-80342  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 8.000

EACH 0.000 0.00

135.00000 8.000 1,080.00

630-80343  
 

0300 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

630-80355  
 

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

1,100.00000 0.500 550.00

630-80358  
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PCN: 16222-BID    ESTIMATE RUN 05/08/2008

PROJECT: C0253-199                     ESTIMATE NO: 0002 14:45:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *DRUM CHANNELIZING DEVICE 60.000 4.000

EACH 0.000 0.00

60.00000 4.000 240.00

630-80360  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000

EACH 0.000 0.00

62.00000 0.000 0.00

630-80363  
 

0320 *TRAFFIC CONE 300.000 100.000

EACH 50.000 325.00

6.50000 150.000 975.00

630-80380  
 

0325 MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

800.00000 0.000 0.00

630-80520  
 

0330 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.500

EACH 0.500 5,500.00

11,000.00000 1.000 11,000.00

630-85040  
 

0335 F/A ANTICIPATED CMO 2,632,204.340 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0340 F/A MINOR CONTRACT REVISIONS 650,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0350 F/A ASPHALT PAVEMENT INCENTIVE 572,103.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0355 F/A FUEL COST ADJUSTMENT 88,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0360 F/A ROADWAY SMOOTHNESS INCENTIVE 68,531.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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PCN: 16222-BID    ESTIMATE RUN 05/08/2008

PROJECT: C0253-199                     ESTIMATE NO: 0002 14:45:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A ON-THE-JOB TRAINEE 2,560.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0370 F/A OJT COLORADO TRAINING PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0375 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,014,352.50 1,382,310.05CURRENT AMT 17,826,803.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,800.00000 1.000 32,800.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

620-00012  
 

0400 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,080.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 44,300.00CURRENT AMT 45,380.00 $$

PROJECT TOTAL 1,014,352.50 $ 1,426,610.05CURRENT AMT 17,872,183.60 $$


